
TCR Program – Project # 99.3 (PPNO 2025) – August 2008  
  
Regional San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line 
 in seven counties.  
 ($ X 1,000) 
Estimated Project Cost: $2,543 TCRP Funds Approved to Date: $1,743 
TCRP Funds – Sub-Project #99.3: $1,743 Phase(s) Approved: 3, 4 
TCRP Funds for Project #99: $15,000   
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $1,743  for Phase(s): 3, 4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project is to improve track and signals along the San Joaquin Corridor Intercity 
rail line.  The project will be completed in three sub-projects: 
• Sub-Project #99.1 - Calwa to Bowles Second Main Track  
• Sub-Project #99.2 - Escalon to Stockton Second Main Track  
• Sub-Project #99.3 – Madera Amtrak Station Relocation 
 
Sub-Project #99.3 is to construct a new station in Madera: a concrete loading platform and passenger shelter, a 
paved parking lot for 21 vehicles and an access road.  The first phase of construction will upgrade the warning 
devises at the grade crossing and straighten the track.  In addition, the scope includes lighting, sidewalks, 
curbing, a drinking fountain, fencing, handrails and a ponding basin to collect water runoff.   
 

 
 
Prior TCRP Action: 

• This new sub-project was approved on September 20, 2007, under Resolution TAA-07-32.  A concurrent 
allocation of $588,000 for Phase 4 was approved under Resolution TFP-07-03. 

• Allocation of $140,000 for Phase 3 was approved November 8, 2007 per Resolution TFP-07-06. 
• Allocation of $1,015,000 for Phase 4 was approved August 28, 2008 per Resolution TFP-08-01. 

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  No Issues.  

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Studies, Environmental, Permits 2/05 1/07 $25
2 Plans, Specifications and Estimate 8/06 9/07 $70
3 Right of Way Acquisition 8/06 9/07 $175
4 Construction 9/07 9/08 $2,273

Total: $2,543
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $140 $1,603 $1,743
Proposed
Committed $25 $70 $35 $670 $800
Proposed
Committed $25 $70 $175 $2,273 $2,543
Proposed

Totals: $25 $70 $175 $2,273 $2,543

Totals:

STIP-IIP State

TCRP State


